Monday 27 February 2012
Fourth Scheduling Meeting

Minutes

Present : Mei Bai, Leslie Bland, Mike Blaskiewicz, Bill Christie, Wolfram Fischer, Xiaochun He,
Haixin Huang, Peter Ingrassia, Phil Pile, Paul Sampson, Vincent Schoefer, Anatoli Zelenski.

e We are 11 days away from planned end of 200 GeV run, normally Friday 9" March.
* Plans for tomorrow's, Wednesday 29", maintenance access :

— RHIC store will be dumped at 0700am,

— 9 hours of of access in IRs allowed,

— 3to 5 hours in tunnel, in coordination with magnet training periods.

— All details at

http://www.rhichome.bnl.gov/AGS/Accel/Maintenance/Schedules/This week.htm

* Excerpts from the discussion :

- 500 GeV startup requires magnet training. Will be performed on Maintenance day, Wed. 29". Work
will possibly continue after end of 200 GeV if necessary, this will be determined on 29",

- PHENIX needs a 10-12 hours access, after 200 GeV run, for installation of VTX cooling plates. Exact
day will be decided after magnet trainings due on Wednesday, 29" Feb. Could take place prior to
250 GeV startup, on Mon. 12*, or otherwise on Wed. 14" Feb. during Maintenance day. This is to be
discussed further at RHIC Machine/Experiment Meeting, tomorrow, 28 Feb.

- PHENIX has raised the question of a possible 2-day extention of the 200 GeV run. A request has to be
put on, this will be discussed at RHIC Machine/Experiment Meeting, tomorrow.

- Machine Development on Thursdays : the principle is admitted. Will begin next Thursday, 1* March,
morning, with a two-hour R/D on polarimetry at end of RHIC store.

- Muon trigger efficiency tests, a request by PHENIX at 13" Feb. Scheduling Meeting. This requires
~30 minutes store with just a few bunches. Convergence with STAR interests deserves further
discussion. To be addressed tomorrow, together with other topics : angle scan etc.

- AnDY has requests regarding various developments. This is to be discussed at RHIC
Machine/Experiment Meeting, tomorrow.

- APEX : M. Bai has proposed re-arrangments of APEX dedicated time, for allowing carrying out
planned R/D programs on high intensity (a high priority program) as well as polarisation. The in and
outs will be presented tomorrow.

Next meeting : Monday 5 March, 3pm, LCR, 911B


http://www.rhichome.bnl.gov/AGS/Accel/Maintenance/Schedules/This_week.htm

